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PHASE 1:
- Reduce student loads

• Keep existing school fully operational (including 1958 block, library, 
auditorium, cafeteria and both gyms)

• Build new southwest block (including part of new library) over existing 
tennis courts
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PHASE 2:
- Provide alternatives to cafeteria
- Provide alternatives to auditorium
- Lose 1927 gym programming
- Reduce Library size temporarily

• Move most specialized instruction spaces 
 directly to fi nal location in new southwest block 
• Move remaining occupancies from 1927 building into new building /  

temporary accomodation in renovated shops
• Move new Industrial program areas (Mechanical Shop, Woodworking 

Shop and Technology Lab) into temporary locations
• Move library directly to partial fi nal location
• Keep reduced shop buildings operational 
 (including 1958 gym and reduced ancillary)
• Start using new southwest block
• Demolish auditorium, cafeteria, small gym and library 
• Demolish part of 1958 shops
• Renovate 1927 building
• Build new gym

NOT ACCOMODATED IN PHASE 2:
•  1 General Classroom (80 sm); 32 classrooms 
 accomodated
•  3 SPED classrooms (80 sm x3) + 1 Life Skills classroom (130 sm)
•  1 Science classroom (140 sm)
•  Exercise room, Universal Gym

UNDERSIZED SPACES / AREAS IN PHASE 2:
•  2 SPED classrooms (-18 to -40 sm)
•  Counselling (-27 sm)
•  4 Business classrooms (26 sm x4)
•  Library (-265 to -310 sm)
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PHASE 3:
- Restore student loads
- Restore Library size

• Move all occupancies in temporary accomodations (shops) to fi nal loca-
tions

• Move gym and ancillary directly to fi nal location
• Start using new school
• Demolish remaining shops
• Complete exterior surfaces and landscaping 
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Concept Phasing Evaluation 

A2 
Uses converted shops 

and portables; 34 
required for 30 
months and 8 for 
a further 15 
months 

D2 
No portables – 

existing school 
used while new 
wing constructed, 
then a 
combination of 
the shops and 
new wing while 
heritage building 
reconstructed    



Concept A3 




